SCHOOL BUILDING COMMITTEE

MEETING MINUTES AUGUST 17, 2011

1.) Co-Chairman Higgins called the meeting to order at 6:00 PM in the UHS Library.

Members Position Present Absent
Dan Devean Co-Chairman X
Mike Legendre X
John Higgins Co-Chairman
Eugene O’Rourke
Jeff Stewart
Don Sawyer
Kevin Kuros
Jane Keegan
Bruce Desilets
Ed Maharay

Dennis Ryan

Non-Yoting Q / _

Secretary
Vice Chairman

L E B I Il e

Sean Hendricks Town Manager X

George Zini Superintendent X ~
Tara Bennett UHS Principal X

Jeff Luxenberg Joslin Lesser X

David Krawitz Joslin Lesser X
Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2,) Pledge of Allegiance
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3)

4.)

5)

Approval of Budget Transfers:

MSDYV by SBC Vice Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Committee approve a budget transfer totaling $6,047.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

MSDY by SBC Vice Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Committee approve a budget transfer totaling $27,947.00 from Construction (Classification
Code #0502-0000) to Construction Change Orders (Classification Code #0508-0000). The
VOTE was UNANIMOUS.

Approval of Commitments:

MSDV by SBC Vice Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Commiftee approve Amendment #4 titled “Construction Contract for Construction Manager
at Risk Services” for Change Orders #'s 2-12 totaling $6,047.00 increasing the total
construction budget to $35,386,293.00, and recommend to the Board of Selectmen to execute
contract Amendment #4. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDV by SBC Vice Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Committee increase the current authorization to UTS of Massachusetts for additional
Masonry Testing by a total amount not io exceed $11,980.00. The VOTE was
UNANIMOUS. o

Approval of Outstanding Invoices:

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve BFS Business Printing Invoices #’s 593479 totaling $100.67 and 593480
totaling $407.45, as per the project budget. The VOTE was UNANIMOUS (copy attached
to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve John Turner Consulting, Inc. Invoices #11 WOR001-09 totaling $310.00
and #11WORO001-10 totaling $25.00.00 as per the terms of the contract, The VOTE was
UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve UTS of Massachusetts Invoice # 45096-1 totaling $4,069.07 and #
45097-01 totaling $4,816.86 as per the terms of the contract. The VOTE was
UNANIMOUS (copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Raymond Design Associates Invoice #2011-08-01 totaling $71,866.60 as
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per the terms of the contract. The VOTE -was UNANIMOUS (copy attached to these
minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Joslin, Lesser & Associates Invoice #22 totaling $42,700.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice Chairman Sawyer, seconded by SBC Member Maharay, that

Committee approve Shawmut Design & Construction Application #5 totaling $1,781,879.85
per terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

7.) Approval of Meeting Minutes (taken out of order by consensus):
MSDV by SBC Member Keegan, seconded by SBC Member Maharay, to approve and

accept the 7/20/11 Meeting Minutes as written. The VOTE was 6-0-2 (SBC Members
Deveau and Ryan were not present at the 7/20/11 Meeting and abstained from vote).

6.) Final Reading Narrative Part IV: SBC Member Keegan presented Narrative Part I'V to the
Committee. After Committee Discussion, SBC Co-Chairman Higgins requested that comments
from Committee Members were welcome to be forwarded to his e-mail for inclusion in the
narrative,

8.) Approve Additional Funding for Athletic Fields / Next Steps:

MSDV by SBC Member Keegan, seconded by SBC Co-Chairman Deveau, that Connnittee
recommend to the Board of Selectmen the new project scope of athletic fields as listed on
the attached scope list with a reduced cost totaling $3,884 000 The VOTE was
UNANIMOUS (copy attached to these minutes).

9.) Old/ New Business: No Action
10.) Town Manager Action Items: No Action. Sean Hendricks introduced as new Town Manager,

11.) Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update and construction schedule.

12.) Review Topping Off Ceremony on Wednesday, September 7", at 2:30 PM: No Action

13.) Next Meeting September 14, 2011, 6:00 PM: No Action
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14.) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 8:30 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV; Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Vice Chairman

SCHOOL BUILDING COMMITTELE:

Q\QK/%//"? - % ‘Z‘Mw

hn Hig% Chairman Dan Deveau — Co-Chairman
< é%Z/
Eugene GRourke ' Jeff Stewart - Secretary

- T
Don Sa ~ Vice Chairman

Mike Legendre yne Keegan /

Q. /&,_Q ; /g,(/wg

Kevin Kuros Ed Maharay

Dennis Ryan
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Do Not Write in this Space

Town of Uxbridge

Meeling DCancellalion

Board or Commission  School Building Comm.

Meeting Date August 17, 2011 Time 600 p.m.

Place UHS Library

Authorzed Signature_________
Call to Order

Pledge of Allegiance

Approval of Budget Transfer (Vote)

Approval of Commitments (Vote)

Approval of Outstanding Invoices (Vote)

Final Reading Narrative Part IV (Vote)

Approval of Meeting Minutes (Vote)

Approve Additional Funding for Atheltic Fields: Next Steps (Vote)
Old/New Business

Introduce New Town Manager/Action Items

Construction Progress Update (Shawmut)

Review Topping Off Ceremony: 2:30 PM Wednesday Septermber 7th @ 2:30 PM
Next Meeting is September 14, 2011

Adjournment

Meeting Postings:

Except in an emergency, a public body must post nolice of a meeling at least 48 hours in advance, excluding Saturday's,
Sunday's and legat hotidays, excepl in emergencies.

"Emergency” Is a sudden, generally unexpected occurance ar sel of circumstances demanding immediate aclion.

In an emergency, a public body shall post notice as soon as reasenably possible prior to a meeting.

Nofice must include date, time and place of meeling,

Must include listing of lopics the chair reasonably anticipates will be discussed at the meeting.

Topics must give enough specificity so that the public will understand what will be discussed.

Public bodies are encouraged to update the nolice when aware of new lopic wilhin the 48 hour period before the meeling.
Chairs should not post notices so far in advance thal there is a high likelihood that new topics will arise, unless the chair
updates the notice wilh any such new topics 48 hours in advance of the meeting.




JOSLIN, LESSER + ASSOCIATES, INC,

MEMORANDUM

To: Don Sawyer, Uxbridge Public Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc.

Date: August 12th, 2011

Re: Budget Transfers, Commitments and Invoices: Uxbridge High School
Cc: Uxbridge Schoo! Building Committee

Enclosed for processing are the following budget transfers, commitments and invoices to be considered at the August 17th,
2011 SBC and BOS Meeting.

BUDGET TRANSFERs

The following is a budget transfer to increase funding for the GMP in the amount of Shawmut Construction Change Order
Number 2, which is presented as a Commitment below. Multiple Change Order Requests (COR's) are included in this Change
Order. The net increase of these 11 items totals $6,047. This transfer would shift $6,047 from Construction Contingency to
the Construction category which would leave $893,484 remaining in Construction Contingency.

TRANSFER

] Nan . : ‘Nam 2 Am | Transfer. ontingency
0507-0000 Construction | 0508-0000 Construction Required to fund $893,484
Contingency Change Change Order #2
Orders

The following is a budget transfer to rectify an inadvertent mis-categorization in the previous Budget Transfer which shifted
$27,947 from Construction Contingency to the Construction category to cover the cost of Change Order #1 {Waterproofing).
The MSBA system classifies Change Orders in a separate ProPay code from Construction. Therefore, we now need to shift the
same amount of $27,947 from the Construction classification to the Change Order classification. This new transfer does not
reduce construction contingency or impact the Total Project Budget in any way.

_ -Contingency
0502-0000 Construction { 0508-0000 Construction { $27,947 Reclassification: $893,484
Change Required to fund
Orders Change Order #1

The total project costs remain within the Project Budget. Joslin Lesser recommends that the Uxbridge School Building
Committee and Board of Selectmen approve these budget transfers.

Project Managemsnt



Monthly Invoice Summary
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COMMITMENTS

Shawmut Change Order #2

Multiple Change Order Requests are included in this Change Order, sorne adds, some credits. The credits are for value
engineering alternative methods to achieve the same result for a lower cost. The credits do not reduce the quality or
functionality of the school. The adds are mostly for coordination of structural and mechanical systems, and to
remediate undiscovered field conditions, The only discretionary owner requested add is COR #010 for conduit to allow
a security camera to be located on an existing light pole in the parking area (this was previously approved by the
COWG to allow timely instaliation). The net increase of these 11 items totals $6,047.

MITME {Fee Proposals)
Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount
Shawmut 0502-0000 Construction Change Order #2 $6,047
TOTAL Shawmut Amendment #4: $6,047
Masonry Testing for UTS

When the original commitments for UTS Testing services were presented on March 30™ 2011, it was noted that the
exact number of days required on site for each testing discipline could not be precisely anticipated and that the fees
were not guaranteed limits. The Testing line item in the Total Project Budget is for $100,000, of which $69,83¢ has
been committed to date (this also includes the $10K Building Inspector Stipends). At this point the Testing work is
tracking close to the individual commitments, however due to the aggressive scheduling and complexity of the work it
is now forecast that Masonry Testing will exceed the original estimate of $6,980 by as much as $5,000. JLA therefore
recommends that the SBC and BOS approve an additional commitment to UTS for Masonry Testing Not to Exceed
$5,000, bringing the total commitment to $11,980. This would leave 2 balance of $25,170 in the Testing Budget which
we believe will be adequate to cover future testing needs for the current project scope.

s commi

Vendor

Pro-Pay Code §

Budget Category

Description of Services

Contract Amount

UTs

0602-0000

Testing

Masonry Testing Beyond Base Estimate

NTE $5,000




Monthly Invoice Summary
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INVOICES

Enclosed for processing are the following invoices. Some invoices are divided into sub-categories because they include
multiple Pro-Pay codes and need to be submitted accordingly by the Town to qualify for reimbursement from the
MSBA. The muitiple Pro-Pay codes and associated line item (trade by trade) costs for the Shawmut Applicaticon for
Payment are detailed in the Schedule of Values within the Application.

VGICES Fayimens

Invoice #

of Values

ProPay Code Vendor Budget Category Description of Services Invoice §
0103-0000 BFS 593479 Ad Print Printing S 100.67
0103-0000 BFS 593480 Ad Print Printing ) 407.45
0602-0000 iTC 11WOR001-09 | Testing Soils Testing $ 310.00
0602-0000 JTC 1IWOR001-10 | Testing Solls Testing S 25.00
0602-0000 uts 45096-1 Testing Concrete Testing S 4,069.07
0602-0000 uTS 45097-01 Testing Masonry Testing S 4,816.86
: Construction s . Constructwn C@htmﬁ i g
RDA 20110601 | ContractAdmin: | ‘Administration” - 2 : 53'70000

0204-1200 RDA 2011-08-01 | fraffic = \&E Traffic Studies
0204-0500 RDA 2011:08-01 ABE Wetlands
0204-0300 RDA : A&i? Geotech & Geote(_:!\__

Environment o : . S
0201-0700 RDA 2011-08:01 | Total lnvoice Construction Contract $  71,866.60.00

Administration

Construction Construction Contract
0102-0700 A 22 Contract Admin Administration 3 42,700.00
!

See Schedule SDC APP H005 Construction Constructton S 1,781,879.85

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority. Joslin Lesser + Associates recommends that the

Uxbridge High School Building Committee approve these invoices,




CONSTRUCTION CONTRACT FOR CONSTRUCTION MANAGER AT RISK SERVICES
AMENDMENT NO., 4

WHEREAS, the Town of Uxbridge ("Owner"} and Shawmut Design and Construction, (the "Construction Manager at
Risk") (Colleclively, the "Parties") entered into a contract for Construction Management for the Uxbridge High School
Project on October 12, 2010 (the "Contract"); and

WHEREAS, the parlies agreed to Amendment No. 1 (Mini-GMP) to the Contract in the amount of $10,085,382
effective as of February 3rd, 2011; and

WHEREAS, the parties agreed to Amendment No. 2 {Main GMP) to the Contract In the amount of $25,180,437
effective as of March 30th, 2011; and

WHEREAS, the parties agreed to Amendment No. 3 to the Contract in the amount of $45,243 effective as of May
18th, 2011; and

WHEREAS, effective as of August 17th, 2011 the Pariies wish to amend the Coniract:

NOW, THEREFORE, in consideration of the promises and the mutua! covenants contained in this Amendment, and
other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the
Parties, intending to be legally bound, hereby agree as follows:

T The Owner hereby authorizes this Amendment No 4 with a total value of $6,047. This amendment is based
upon the acceptance of the Construction Manager's Change Order #2 to the GMP which includes multiple
Change Order Requests as detailed in the attachments,

Original Previous Amount of This After This
Fee for Basic Services Confract Amendments Amendment Amendment
GMP $35,293,766 $6,047 $35,299,813
Pre-Construction Services  $69,184 $17,206 $0 $86,480

Total Fee $69,184 $35,311,062 $6,047 $35,386,293

2. The Consfruction Budget shall be as follows:

Original Budget: $34,469,807
Amended Budget: $35,286,293
3. The Project Schedule shall be as follows:
Original Schedule: Substantial Complstion 07/10/12
Amended Schedule: Substantial Complstion 07/27/12

4. This Amendment contains all of the ferms and conditions agreed upon by the Parties as amendments to the
original Contract. No other underslandings or representations, oral or olherwise, regarding amendments to the
original Conlract shall be deemed to exist or bind the Pariies, and all other terms and conditions of the Contract
remain in full force and effect.

Page 1 of 2 CONTRACT AMENDMENT #1 for CM at RISK SERVICES




IN WITNESS WHEREQF, tha Partles have caused this Amendmient to be executed by their respactive authorized

officers.

OWRNER

(prinl name)

{print litke)
By

(signalure)
Dale:

CONSTRUCTION MANAGER AT RISK

PCZ?!E’V Z/%Mmfa‘/fem

{print name)

/)!D fP(_”’ A/?‘qhﬁh‘gf-

Le”

ignatife)

(Wit litte) 7
By: /%%%—‘:;/Au/{

Date: X/l H/
7
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Prime Coniract Change Order

Batign sad Cantieaies

Project: Uxbridge High Schoo! SDC Project #: 100764 No:1062
300 Guaker Highway Tek (617)622-7184
Uxbiidge, MA 01569 Fax: {617)622-8184

Date: 8/11/2011

To: Confract Date:

Shawmut Design and Construction Contract Number: 100764

3 Davo! Square, Suite A275

Providence, R 02503

The Contract is hereby revised by the following items:

Amendment #4 including COR's 2-12

CORt pco Description Amount

002 0i4 Charges per ASI's 001 & 002 and rebar shop drawing changes $ 748

003 015 Structural stesl changes per shop drawing markups g 7,600

004 07 Watler quality unit approved alternate $ -23,925

005 020 Alternate gas route per RFtE 085 $ -1,911

006 029 Grading changes per RFI# 111 response 3 7.083

0o7 03i Structural steet changes per RF] respanses 3 12,501

oos 033 Underground conduit change from steel to PVC per RFI# 101 5 -9,544

Q09 016 Added splice hox per ASI# 3 for well project 5 -102

D10 030 Changes per PRE 001 (Added conduit for fulure securily camera) $ 4,729
<01t 032 Ground water miligation at gravel parking area west slope 3 5,853

012 038 Added electrical duct benk length due o National Grid pole location § 2,917

£ 6,04/
Change To Confract Sum
The original Contract Value was,. $35,352,299
Sum of changes by gnnr Prime Coniract Change Orders $27.047

The Conlract Valug prior to this Prime Conlract Change Order was.. $35,380,246

The Coniract Value will be changed by this Prime Conlract Change Order in lhe amouni of 6,047

The new Contract Value including this Prime Contract Change Order will be... 35,386,293

Change To Coniract Time
The Confract duration will be changed by. . 0 Days
72712612

The revised Substantial Completion dale as of thls ane Comfact Change Order is




Town of Uxbridge

OWNER:

21 South Main Street
Uxbn MA»01569

By: Br

Signaiure_/ !
7 / L “"/ i

Date

Prime Contract Change Order

RDA Archilecture

ARCHITECT

222 Norih Streei
Hingham MA 02043

en ?mo ui

Shawmut Desfgn and
Construction

a7

Dale

CONTRACTOR

3 Davol Square, Suite A275
Providence, Rl 062803

By: Pe!/@jT L'Hommquu/




Change Order Request # 002

To: Dave Krawitz Date: BIOI2011
Joslin Lesser & Assoc. Project #: 100764
44 Pleasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: (617)924-3800

Description: Changes per ASI #002

em
Amount
Beauce Atlas changes per COP# 8, ASH 2., Beauce Atlas, Inc. $695
.85% Payment & Performance Bond, Shawmut Design and Construction %6
4.2% Genera! Liability Insurance, Shawmut Design and Conslruction 38
2% Builder's Risk, Shawmut Design and Construction $1
$36

5% Fee, Shawmut Design and Construgtion
Total $746

Type: Lump sum proposal
Schedute Impact: This change will add O days to the contract completion dafe.

Overtime Impact: This change will not require project overtime

Please review, sign and return o the undersigned.

Sincerely,

Peter T. L'Hommedieu
Shawmut Design and Construction

Owner S\( l ’.V ! L(//(P_ Date: rg/:? e / I
Architect @%} %;%W& resee Date: % / f//

Eord
Ge/e T Fingpdl RBA Archiletiure V7
pahal T S
A ._,_X@M/ é Date: 6/6;///

or T. CHommedieu - Project Manager - Sr Constr, Shawmut Design and Conslr 7

PM

CC:
REF. PCO; 014




Change Order Request # 003

To: Dave Krawitz Date: 8812011
Joslin Lesser & Assoc. Project #: 100764
44 Pleasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: {617)924-3800

Description: Structural steel changes per shop drawing markups

ltem
Amount
Beauce Allas, added costs for building A, B, & E shop drawing changes, per COP# 8., $7,078
Beauce Aflas, Inc.
$60

.85% Payment & Performance Bond, Shawmut Design and Consiruction

1.2% Genera! Liability Insurance, Shawmut Design and Construction $86
2% Builder's Risk, Shawmut Design and Construction $14
$362

5% Fee, Shawmut Design and Construclion
Total $7,600

Type: Lump sum proposal

Schedule impact: This change will add 0 days to the contract complation date,
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. 'Hommedieu
Shawmut Design and Construction

o ‘
Owner Date: ‘—'"% Z / {(

Dave Keavilz - , Jostin Lgssey& Assoc. ' {7
Architect Lé’;fﬁ%‘? W Date: 19/4” % /.

Gerf@z&%}f- Printipal Ryﬁxiiecium ,f/ - /7
P e »///]/’}K/”,/Pl—ff Date. ¢ / 7// /
pelel 7. THomrmédieu - Project Manages - Sr Constr, Shavimut Design and Consle A

e




Change Order Request 003

gt md Lot i

CC:
REF, PCO: 015




Change Order Request # 004

Dasign sed Combroetion

To: Dave Krawitz Date: 819/2011
Joslin Lesser & Assoc. Project #: 100764
44 Pleasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: (617)924-3800

Description: Water qualily unit approved alternale

ltem
Amount
Welch Corp water quality unit alternate credit per 4/18/11 quote., The Welch Corporation $(23,825)
Total $(23,925)

Type: Lump sum proposal
Schedule impact: This change will add 0 days to the contract completion date,
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. L'Hommedieu
Shawmut Design and Construction

Owner ﬂ Date; é / / A

Dav foslin Lesser Assoc
Architect Wﬂﬁ Date: é?)/’/ //

GWWM%CHM
PM - Date: j/g///

/fi!ter‘l’L’Homm’edleu Project fdanager - Sr Conslr, Shawmut Design and Constr

CC:
REF. PCO: 017




Change Order Request # 005 wE

Dariga sad Lomitractins

To:  Dave Krawitz Date: 8/9/2011
Joslin Lesser & Assoc. Project #: 100764
44 Pleasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: (617)924-3800

Description: Alternate gas route per RFi# 095
ltem

Amount

Welch Corp credit for alternate gas service route per 5/6/11 quote., The Welch Corporation 3(1,811)

Total

\

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overlime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. L'Hommaedieu
Shawmut Design and Construction

[x U\

$(1,911)

?-’:‘/2’«/!!

Dave Ky, Jas in esser & ﬁssoc
Architect Date:

Gene 'R ﬂ‘w-ﬂ Architéclure
P 7t Date:

20/

S0

}%r Tt iomimstet - Project Manager Sr Conslir, Shawmu! Design and Consli

CC:
REF. PCO: 020




Change Order Request # 006

To:  Dave Krawilz Date: 81912011
Joskin Lesser & Assoc. Project #: 100764
44 Pleasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: (617)924-3800

Description: Grading changes per RFI# 111 response

ltem Amount
Weich Corp added grading per RFI# 111 and proposal daled 6/3/11. Reduced by $2,050 36,606
per 7/27111 Welch e-mail., The Welch Corporation
.85% Payment & Performance Bond, Shawmut Design and Construction 356
1.2% General Liability Insurance, Shawmut Design and Construction $80
2% Builder's Risk, Shawmut Design and Construction $13
5% Fee, Shawmut Design and Construction _ $338
Total $7.093

Type: Lump sum proposal
Schedule Impact; This change wilt add 0 days to the contract compleuon date.

Overtime Impact: This change will not require project overlime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. L'Hommedieu
Shawmut Deasign and Construclion

s

Owner : _ Date; 7" / / &
Dave Krawil stin Lesser &, / /

Architect ﬁ ; Date: f 54/

GengRa . 4
aY //’%’Z’ﬂ . Date: ,/ A4

/F’eTerT L'Henfrﬁq’ ligu - Pro;eu Manager - or Consir, Shawmut Design and Constr




Change Order Request 006

CC:
REF. PCO: 029




Change Order Request # 007

Ge i3 22d Lomintectiza

To:  Dave Krawitz Date: 8/0/2011
Joslin Lesser & Assoc, Projeci#: 1060764
44 Pleasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: (617)924-3800

Description: Structural steel changes psr RF{ responsas

ltem

Beauce Atlas changes per RFf's and COP's 10, 11, & 12, Beauce Atlas, Inc.
.85% Payment & Performance Bond, Shawmut Design and Gonstruction
1.2% Generat Liability Insurance, Shawmut Design and Construction

.2% Builder's Risk, Shawrnut Design and Construction

5% Fee, Shawmut Design and Construction

Total

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract complelion date.

Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. L'Hommedieu
Shawmut Design and Construction

Owner

Amount
$11,725
$100
$142
$24
$600

$12,501

( (/ Date: g/?/(&

Architest

slin (%g-ss‘r&f\ss"" ] Date: 93//////

1"- ringiphl, RDAArchitecture
P /M - Date: }’/ ////

o] i
/F’eter T. UFammadieu - Project Manager - St Conste, Shawmut Design and Gonsk

CcC:
REF. PCO; 031



Change Order Request # 008

Dergn sad Comsireciias

To: Dave Krawilz Date: 81812011
Joslin Lesser & Assoc, Project #: 100764
44 Pleasant Street Project:  Ushridge High Schoo!

Watertown, MA 02472
Fax: (617)924-3800

Description: Underground conduit change from steel to PVC per RFi# 101

ltem
Armount
Interstale credit for rigid conduit per RFI# 101., Interstate Electrical Services Corporation $(9,544)
Total $(9,544)

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. l'Hommedieu
Shawmut Design and Construction

Owner \/g ( f Dale: Z’I// Z// {
Dave Krawilz - , Joglin Lesser Adsac. . ! J

Architect ;;g/(}f’ JZ{ ?,(,fg’ : Date: 9/// J/
Gene R Prytejal, RDA hiteclure

PM 2z g E/Zﬂ/// /ﬁ Date: ff’/ 2y

/F’e,ter"r CHofimedicu - Project Manager - &¢ Constr, Shawntul Design and Conste

CC;
REF. PCO: 033




Change Order Request # 009

Dasiga sad Lonatreatios

To: Dave Krawilz Date: 8/212011
Jostin Lesser & Assoc. Project #: 100764
44 Pieasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: (617)924-36800

Drescription; Added splice box per ASI# 3 for well project

ltem
. Amount
Welch Corp. deduct for duct bank structures per RFi# 80., The Welch Corporation $(102)

Total “ $(102)

Type: Lump sum propasal
Schedule Impact: This change wilk add 0 days to the contract completion date.

Overtime Impact: This change will not require project overtime

Please review, sign and retumn to the undersigned.

Sincerely,

peter T. UHommedieu
Shawmut Design and Construction

Owner / Q (,_,7/ Date: %o //.,A/ /

Dave Krawi Joslin Lesser & Assoc. / /
Architect Q 7 f Date: 2/, //
Gene [y CipAl, RDA Architpellire
PM % L c\/éﬁ\ Date: )7//’/

/eier { UHommedibi - éro;ecl Manager - 51 Conglr, Shawmut Design and Consli
CC:

REF. PCO: 016




Change Order Request # 010

Oatiys ad Esasiructiag

To:  Dave Krawitz Date: 81972011
Joslin Lesser & Assoc, Project#: 100764
44 Pieasant Street Project:  Uxbridge High School

Watertown, MA 02472
Fax: (617) 924-3800

Description: Added conduit for future security camera per Town request

ltem
Amount
Welch corp added conduit per 7/1/11 revised quote., The Welch Corporation $2,602
$1,803

Interstate added conduit per 7/7/11 revised quote., Interstate Electrical Services

Corporation
.85% Payment & Performance Bond, Shawmut Design and Construction $37

1.2% General Liability Insurance, Shawmut Design and Construction $53
.2% Builder's Risk, Shawmut Design and Construction %9
$225

5% Fee, Shawmut Design and Construction
Total $4,729

Type: Lurnp sum proposal
Schedule Impact: This change wiil add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return fo the undersigned.

Sincerely,

Peter T. L'Hommedieu
Shawmut Design and Gonstiuclion

v/
Owner & { (/ Date: {””/ Z/ /(

Architect iave Kra\m;%%i?;?ii i Date: g/ﬁ/ﬁ
]Wgw & l Date: M//

/F'eter T, DHdmintedieu - Project Manager - or Consir, Shawrmul Design and Constr

P




CC:
REF. PCO:; 030

Change Order Request 010



Change Order Request # 011

Barkga ead Eomtrection

To: Dave Krawitz Date! 8812011
Joslin Lesser & Assoc. Project #: 100764
44 Pleasant Street Project:  Uxbridge High School

Wateriown, MA 02472
Fax: (617)924-3800

Description: Ground water mitigation at gravel parking area west slope
ltem

Welch Corp, added rip rap per 6/16/11 quote., The Welch Corporation
85% Payment & Performance Bond, Shawmut Design and Construction
1.2% General Liability Insurance, Shawmut Design and Caonstruction
.2% Builder's Risk, Shawmut Design and Construction

5% Fee, Shawmut Design and Construction

Total

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact; This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. L'Hommedieu
Shawmut Design and Construction

Owner

Amount
$6,451
348

566

$11
$279

$5,853

owe /)2

Architect e %ﬁ%ﬁp Date: [fj)/’//f/

Pid

Gene Ray, bl Phinc {4 prthitecivre
/ M Date; M// /

/P'é%er T, Bidhedieu Mrojecl Manéger St Constr, Shrawmul Design and Constt

CC:
REF. PCO: 032




Change Order Request # 012

To:  Dave Krawiilz : Date: 892011
Joslin Lesser & Assoc. Project #: 100764
44 Pleasant Street Project:  Uxbridge High School

Waterlown, MA 02472
Fax; (617)924-3800

Description: Added electrical duct bank length due to National Grid pole {ocation

iterm
Amount

Welch Corp added duct bank length due to NG location of pole per 6/22/11 quote., The $2,716
Weich Corporation
.85% Payment & Performance Bond, Shawmut Design and Gonstruclion $23
1.2% General Liability Insurance, Shawmut Design and Consiruction £33
.2% Builder's Risk, Shawmut Design and Cansiruction $6
5% Fee, Shawmut Design and Construction $139

Total $2,917

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter T. L'Hommediecu
Shawmut Design and Construction

'__j'
| C /Z /f

Dave Krawitz - Joslln Lesser & Assoc. /
Date; /@A/ 7/
rd i

Architect 7 /-

GengR :EE BDA Aschilecture ]
P / . ‘/ﬁ[’«_v & Daie: (f” /57///

/e{er‘! {‘Homniadieu - Project Manager - Sr Consir, Shawmut Design and Conslr

OQwner




cC:
REF. PCO; 038

Change Order Reguest 012




- THANK YOU FOR YOUR PROMPT PAYMENT

PURCHASE ORDER #:
JOB NUMBER:

JOB IDENTIFICATION:
ORDERED BY:
SALESPERSON:

UPDATED PLANS
UXBRIDGE HIGH
BILL MCNALLY

_ Glnho Giacchino (568)

S0LDTO:

Town of Uxbridge

C/0 JOSLIN LESSER

44 PLEASANT STREET
WATERTOWN, MA 02472

INVOICE NUMBER: 503480
INVOICE DATE:  08/02/11
CUSTOMER NUMBER: 286083
BFS ORDER NUMBER: BFS1107

Please Remit To:

BFS Business Printing
PO Box 52200 i
BOSTON MA 02205-2200

PLEASE TEAR AND REMIT TERMS: NET 30 DAYS
SOLD TO: v Page 1
~ Town of Uxbridge . our .
C/O JOSLIN LESSER BFS Business Printing INVOICE
44 PLEASANT STREET Invoice is Due i
WATERTOWN, MA~02472 On or Before
09/01/11
PURGHASE ORDER #: INVOICE NUMBER: 503480
JOB NUMBER: UPDATED PLANS INVOICE DATE:  08/02/41
JOB IDENTIFICATION: UXBRIDGE HIGH CUSTOMER NUMBER}' 086083
ORDERED BY: BILL MCNALLY Co
SALESPERSON: Gino Glacchino (568) BFS O?DER NUMBER:  BFS1107
ND, NO, '
ORiGNALS  COPlEg' - DESCRIPTION SIZE ary UNIT UNIT PRICE AMOUNT
83 1 B&W Plolting from PDF 42 %30 747 SQFT 0.500 373.50
1 1 Staplingon PPC 1 EA 0.950 0.95
RESIDENCES GRAFTON MASS

it B S Meerite, (i) ¢

‘

76 South Street
BOSTON MA 02111
817-482-7770
fax B17-423-2071
billing@bfsprinlers.com

2 2.

C Gy,

ONLINE ORDERING AVAILABLE

28

TERMS: NET 30 DAYS

www.bfsprinters.com

INVOICE CHARGE 37445
SALES TAX 0.00
SHIPPING CHARGE 33.00
TOTAL CHARGE 407.45




THANK YOU FOR YOUR PROMPT PAYMENT

PURCHASE ORDER # INVOIGE NUMBER: 503479
JOB NUMBER; !.!PDATE 812114 INVOICE DATE: 080211
JOB IDENTIFICATION: UXBRIDGE HIGH CUSTOMER NUMBER
ORDERED BY: DAVID KRAWITZ ! ER: 286083
SALESPERSON: Gino Giacchino (568) BFS ORDER NUMBER: ~ BFS1108
RECEIVED o,
SOLD TO: Please Remit Ta:
Town of Uxbridge i BFS Business Printing
C/0 JOSLIN LESSER Aug 9 4 200
44 PLEASANT STREET ) - PO Box 52200
WATERTOWN, MA 02472 Josiin, Lesser + Associates, Ing. BOSTON MA 02205-2200

PLEASE TEAR AND REMIT

TERMS: NET 30 DAYS
SOLD TO; . Page 1
S, e BFS Business Prnti
usiness Printing
44 PLEASANT STREET Invoice is Due INVOICE
09/01M1. .
PURCHASE ORDER #: INVOICE NUMBER:‘QSQSI}TQ' . :u )
JOB NUMBER: UPDATE 8/2/11 INVOIGE DATE:  08/02/11 ' T
JOB IDENTIFIGATION:  UXBRIDGE HIGH GUSTOMER NUMBER: 285083
ORDERED BY: DAVID KRAWITZ
SALESPERSON: Gino Glacchino (568) BFS ORDER NUMBER:  BFS1108
NO.  NO. ‘ R '
ORIGINALS  COPIES DESCRIPTION SIZE ary Uit UNIT PRICE AROUNT
83 1 Hold Plansto File 83 EA 1.000- 83.00
83 1 Plain Papar Copying "21x15 249 SQFT 0,035 8.72
1 1" Stapling on PPC 1 - EA 0.950 0.95

ﬁfeff oot @ < Afe’&?‘;dq ( o/l?/u

BOSTON MA 02111
617-482-7770
fax 617423.2071
biling@bfspriniers.com

BUblNFSS
PRINTING:

75 South Sbest T

%QM

. e TERMS NET 30 DAYS
ONLINE ORDERING AVAILABLE =

INVOICE CHARGE g7

www.bisprinters.com SALES TAX ’ 0.00
SHIPPING CHARGE 8.00

TOTAL CHARGE 100.67




WwJI1C. INVOICE

GROTECENMCAL » CONSTRUCTION

JOHN TURNER CONSULTING, INC.,

DATE INVOICE #
19 DOVER STREET DOVER
NH 03620 1612011 11WOR001-09
BILL TO
Joslin Lesser & Associates, Inc.
Mr. David Krawitz
44 Pleasant Streel
Wateriown, Ma 02472
PROJECT Uxbridge High School
P.0. NO, TERMS
Nef 30
QUANTITY DATE DESCRIPTION RATE NAME AMOUNT
1 1Y Soils Field Inspection 1/2 Day 120.00 § TBerard 12000
1 TH1241) Washed Sieve Analysis - ID#445 70.00 § stebordo . 70.00
1 W51 Soils Field Inspection 1/2 Day 120.00 | TBerard 120.00
*
pirenion @ 38 g€t (31 )
"
past due mvoices llI be. sessed ﬁnance : % of month 18 ear) for each
Q ln UK, cmn?g%}%lw 1?‘{1\! P ( / year)
Total $310.00

Questions concerning this invoice?
Call John @ 603-234-0850

E-Mail:johnt@consulijte.com Payments/Credits $0.00

THANKYOU FOR YOUR BUSINESS!!

MAKE ALL CHECKS PAYABLE TO: ' Balance Due s3w000
JOHN TURNER CONSULTING

19 DOVER STREET

DOVER, NH 038
03820 VISIT US AT WWW.CONSULTJTC.COM




FITC.

GEOTECIRGAL £ CONSTRIGTION

JOHN TURNER CONSULTING, INC.

19 DOVER STREET DOVER
. NH 03820

BILL TO

Joslin Lesser & Associates, Inc.
Mr. David Krawitz
44 Pleasant Street

INVOICE
DATE INVOICE #
130/2011 17WOR0G3-10

Watertown, Ma 02472
PROJECT Uxbridge High School
P.0. NO, TERMS
Net 30
QUANTITY DATE DESCRIPTION RATE NAME AMOUNT
1 729111 Sample Pick Up 25.60 { MDworak 25,00
ptterio (o 3B Apeerinty (8r[n)
.90
3
ast due invoices nli be essed a finance charge of 1L.5% per month (18% / year) for each
ﬁ,_@m} ) e mz, AT P (18% / year)
Total $25.00

Questions concerning this invoice?
Call John @ 603-234~0850
E-Mail:johnt@consultjtc.com

THANK YOU FOR YOUR BUSINESS!!
MAKE ALL CHECKS PAYABLE TO:
JOHN TURNER CONSULTING

10 DOVER STREET

DOVER, NH 03820

VISIT US AT WWW.CONSULTJTC.COM

Payments/Credits  $0.00

Balance Due  s2s.00




iRicherdson bano Stoncham, MA 02100 734-438. <1785 {Volco} Y41.438.6216 (Ii' J i Dat
oloe Dats!]

N on/2011
To: Jostin Lesser & ﬁ«snriaie
Attny David Krawitz Fage: 3
14 Pleasant Street sulte 1001 . X
Yaterkown, MA 02472-2312 . Invoice Number: 450981
Job Number: uTsS 14234
Temmns: Duem Upon Receipt

-Project: | Osbridge High School (concrete & xebar b watexprooZing)

DATE GUANTITY DESCRIPTION RATE AMOUNT
06/13/11 5.00 Cylinders 18,00 50. 00
96713411 1.06° Hin/fiela 110,00 116,60
06714711 5,060 Cylinders 1,00 5000
06/14/1] 1.60 . Min/lield _ 110.08 1:0.00
06715/11 5.00 Cylinders 10.00 50.09
06/15/13 1.00 Min/field 110.00 110,00
06/17/11 5.00 Cylindexrs 10.00 50.00
06717711 1.00 Binfiield 116,00 119. 00
06712713 5.00 Cylinders 10,00 59,00
G6/20/11 5.00 Cylinders 10,00 20.40
B6/24/11 2500 Cylinders 10.006 250,00
D6/20711 1.50 Hrs/Field-o.%. 38.38 50,07
06/20/11 .00 Max/Field 210.00 710. 00
26/20/11 1.480 F-Humber 5,0.G. pour #1 Bldg, p 550.00 554, 08
06721711 5.00 Cylinders 10.00 50,00
06/21711 .00 Hin/tield 110.00 118.00
06722711 5.00 ¢ylinders 10.00 50. 00
06722711 1.08 Min/field : 110.00 110.09
96/23/11 5.00 Cylinders ~ 10.00 50,00
06/23/11 1.60 Min/fleld : : 110.00 110.00
06723731 5.00,  Cylinders - . 10.00 50.00
06/24711 4.00 Cylinders . 10.00 145.00
AB/24/11 1.00 Min/field _ . 110.00 110,06
96/27/11 '5.00 Cylinders 10.06- 50.00

06/27/11 - 1.00 Min/field _ 110.00 110,00

ey




5 Rizhardsen Lana Storohain, WA

D2ABD Y81-4359755 (Yoloa) 784.4385.8246 {Fax)

Jor Jozlin Lesser & hssociates

Avtn:

#4 Pleassant

,“EﬂquﬁAyﬁkfiﬁgﬁ_ﬂighm§99991nﬁﬁgﬁ?ﬁﬁtﬁnﬁﬂEE@@E_QHﬁ%$§¥PEﬂ?§iU§?MM“.“M”.

DATE

06/30/11
06730711
06/30/11
87/01/11
87/06/11

03/067/11
07/07/11

071/708/11

24,

1

1

i

David Krawitz

Sipeel suite 1801
Halertown, MA 02472-2312

o0

]
1.

00

.00
.00

.an
.0n

Bui

DESCRIPTION
Cylinders
Max/field
FoNumber 5.0.6G,  Bldg 8
Cyk/trans
Mir/Rebar

Cyiinders
Max/field

Cyifirans

TOTAL THIS {NVOICE:

invoice Number:

Aodets @ SBc 97705 (Q/n/u) '

O1/08s2613

2

45096-1

b1s

14234.

bus Upon Receiph

RATE

14.
410.
550.

120.

16,

210,

4.

ag
[$18)
06

04

60

a0
on

e

AMOUNT
260,00
219.960
550.60

30.60
121,08

50,06
210.00

10,00

£4,069.07




& Mlchyarelson Lone Staneham,

To: Joslin Lesser.s hasociates
Attn: David Krawitz

WA G280 TREAI0-TIST (Volec) 104386216 (Fax)

44 Pleasant Styeet saite 1001

Watertown, MA 024722319

-Projeck | tbridge Bigh Echool  (Masonzy)

DATE

66/D6/11
06/06/11

G6/G7/1)
06/01/11

0s/08/11

5/09/11
uG/09/11
86/09/13
06/09/11
u6/09/11
06/0%/11

06/10/11
06/10711
6a/10/11

26/13/11
06/13/13

06/33/11

66/14/11
06714711

06/15/11
D6/15/1
06/15/11
06/15/11
06/15/11

QUANTITY

6,00

1.84

3.00
1.60

1.00

3.00
3,00
3.060
.00
8.400
1.00

6.80
4.00
1.900

6. 00
.00

1.00

4.00

1.00

6. 00
4. 00
1,00
1,00

.00

Temms:

DESCRIPTION

Cubies
Max/masongcy

Cubeg
Min/masonry

Max/masonry

Block prisms R234,R235, 1236
Block prisma R238,R239, R240
Black priasms R236G,R23), 82132
Cubes

Grout Prisms

Bax/masonry

Cabon
Grout Prisng
Hax/irasonry

Cubes
Grout. Prisms
Max/masonry‘

Grout Prisms
Max/masonry

. Cuber!

Grout DYigms
Growt ftrans
Hrs/Masongy-o.t .,
Hax/Masonry

Involce Date:
Page: .
Invoice Number:

Jolr Nurnbar:

07/08/2611
1
480973

Uts  1421%

Due Upon Receipt

BATE

10.00
216,09

18.00
11e.00

210,00

25.00
25.00
25,01
10.04
18.00
216,00

10.09
16.00
21000

10. 00
10.00
210.00

16,490
210,00

10.00
10.00
40.00
39,37
2310.00

AHOUNT

0, 00
210,00

6. 00
11,90

2100

5. 00
75,90
5. 66
60,00
§9.00
210, 66

680,00
40.60
2106.08

0. 00
40, 0v
2310.060

40.00
218,00

60.00
40,04
10,00
39.37
2i0.u0




B Richnrdsonippe Blorcham, MA 02180 784-438-7755 {Volce) 707-238-6215 {Fax}

: Invoice Date: B1/08/2011
To:  doslin Lesser g Asaociatas
Attn: Davigd Kyawikbz Page: 2
44 Pleasant Strest sulte 106G}
Watertown, MA 02477-2312 Invoice Mumber:  45097-3
Job Numbar: UTS 14234
Tarms: e Upon Reseipt:
-.Projeck._Urbridge Migh School (nasenry) e
DALE QUANTITY  DESGRIPTION ' RATE AMOUNT
B6/16/17, 6.00 Cuboes 10.00 60,00
ga/16/11 1.00 Hax/manonry 216.0n0 210,60
06/11/11 3.80 Block prisms RIEL, RZAC, R247 25.00 75.40
06/11/11 3.00 Block prisws HAGE, R7AG, R2SH 25.00 5.0
N6/11/13 2,00 Block prismg RéLE,RES2, R253 25,00 75.00
D6/1H/ 11 .04 Lubas 10.00 6000
§/173/11 £.00 Grout Prisms 10.0¢ 4000
w6/12/11 1.00 Max/masonry - - 210.00 210,08
06/20411 3.00 Cubes .00 300
06/20/11 4.60 Grout Prisme 10,60 40,08
(16,2011 1.60 bax/masonsy . 210,00 210,60
06/21/711} 4.100 Grout Prisms 10.040 A0, 00
ua/21/11 1.00 Min/masonry- 110,00 110.09
ne/22/11 3.00 Cubes 10,900 30,00
0G/22713 L&, 00 Grout Prisms 1G.00 40,00
n6/22/1% 1.00 Min/masonry 110.00 110,00
Be/72/11 1.50 Hrs/masohry-o.t, 39,37 59,35
G6/23/11 1.00 Min/masonry 110,00 116,00
DE/23/11 L.50 His/masonry-o.t. . 39.37 ap .44
06/24/11 3.00 Cubes 10.00 39,00
06/24/11 4. 00 Grout Prisms 10.08 A0.00

06724711 1.00 Min/masonry 110,00 E30.06




B

5Rlchmdsol’iiﬂneslunehnm, MK a2180 781—438-?755(00[;9) 701-438—6210(!-‘:1}:}

Tor Joslin Lesser § Associates
Abttn: David Krawitz

%24 Plaasant

Wate

ﬁ_EﬂﬂﬁﬂﬁkﬁHxhziégﬁJﬂigbyﬁghegl,j@ﬁgee;xk___4,

DATE
06/27/11

06/28/11
06/28/11

G6/29/11

d7/061/11
170171

QUANTITY
1.00°

3.400
1.00

L.n0

3.00
1.00G

Street suite 1001
rtovn, MA 62472-231%

DESCRIPTION
¥infirasonry

Cubes

Min/masonry

Min/masonry

Cubes

Min/masonry-

TOTAL THIS INVOICE:

Involee Date:

Page:

Invelce Number:

Job Number;

Terms:

1 /08/2011

3

T 450971

urs

14235

e Upon Receipt

RATE
1M, 00

16.090
110,00

130.00

10,00
110,84

Alleoten @ SBC Meerio (8lizfy) :

-

130.00

3G.400
116,00

10,00

30.00
116.00

$4,815.86




Allisds @ SBe Meepsdg (El]n) «

M%
%Zj%
Raymond Design Associates, Inc,

222 Norh Street, Iingham, Massactrsalts 02043 /
Sz

Telephonc 781-749-5530 -
Pacsimile 781749 3531

Uxbridge School Building Committee C- M

cfo Joslin Lesser + Associates, Inc,

44 Pleasant Street

Watertown, Massachusetts 02472

INVOICE #2011-08-01: Uxbridge High School
Angust 1, 2011 Uxbridge, Massachusetts
Fee Schedule % Amt Prev Due This
Fee Comp Earned Billed Invoice
Base Contract :
Feasibility Study $ 120,00000 100% $ 120,00000 $ 120,000.00 % -
Schematic Design $ 180,00000 100% $ 180,000,000 $ 180,00000 $ -
Amendment #1 $ 4213000 100% $ 42,13000 $ 42,130.00 § -
Amendment 72 $ 1903000 100% $§ 19,03000 § 19,030.00 § -
Amendinent #3 - DD thru Closeoul Basic Services
Design Development $ 640,000.00 100% $ 640,00000 $ 640,000.00 % -
Construction Documents $1,115,000.00 100% $1,115,000,00 $1,115000.00 $ -
Bidding Phase $ 80,000.00 100% $ 20,00000 % 80,000.00 $ -
Construction Phase $ 89500000 36% $ 322,20000 $ 26850000 $ 53,700.00
Completion Phase $ 9420000 0% § - % - ¥ -
Amendment #4 - Geolech and Site Permitting A/S '
Survey - Site (Andrews) $ 946000 100% § 946000 $ 946000 $§ -
Survey - Permitting (BSC) $  20,02000 100% $ 20,020.00 $ 20,02000 S -
Wetlands - MEPA-ENF (BSC) $. 5830000 100% $ 5830000 $§ 58300.00 % .
Traffic - (BSC) Not to Exceed: $ 6820000 78% $ 58,784.00 § 5347540 $  5,308.60
Geotechnical - (PEER) “$  40,775.00 84% § 3415500 § 34,155.00 $ -
Amendment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: $ L7000 100% 3 11,770.00 § 11,770,000 %
Amendment #6 - Archacological Survey A/S '
Geotech - (PAL) $ 2575300 100% $ 25,753.00 $ 25,753.00 $ -
Geotech - (BSC) NTE: $ 1595000 100% § 1595000 $ 1595000 $ .
Geotech - (Andrews) $ 752400 100% $ 752400 $§  7,524.00 § -

Amendment #7 - Puinp Station A/S
Wetlands - Sewer (BSC) NTE: £ 1045000 100% § 1045000 $ 1045000 § -

Amendment #8 - Conservation Restriction and SWPPP

Wetlands - CRestr (BSC)NTE:  §  7,700.00 100% $  7,700.00 %  2,700.00 § -

Wetlands - SWPPP (BSCYNTE:  §  40,040.00 39% $ 1573500 $ 10,082.00 $  5,653.00
Amendment #9 - Sile Permitting and Geotechnical Consfruction Support ,

Wetlands - CRestr (BSC)NTE:  §  8,62400 0% § - % - % “

Geotech - (PEER) NTE: $ 1625200 0% $  7,20500 % - % 720500
Total: $3,526,178.60 $2,801,166.00 $2,729,299.40

Due This Eavoice: S 71,866.60




BSC GROUP INC. / INVOICE

June 13, 2011

Raymond Design Group, Inc. v Involce No.:  draft
222 North Street Project Mo.;  61067.05
Hingham, MA 02043 Project nvoice No. 4
Alin,: Gene Raymond )
Project: Uxbridge High Schoot - Additlona! Services A
Traffl ‘ o
oy

For professional services for the perled through June 3, 2011 for the refarenced project,

Descriplion of Services;

- Complete access permit appileation process.
- Respond lo MassDOT comments.

- Distribute permil information to project team,
= Coordinate schadule wilh project team.

; % Previous Cusrent
Task Fee Complete Barned Bliiing Bilkng
1.5 Traffic- Off-Slie Roadway Improvements
1a). 25% deslgn $18,660.00  100.00% $18,660.00  $18,660.00 $0.00
1b). Functional Design Report $6,760.00  100.00% $6,780,00 $6,760.00 $0.00
2). 76%/100% Deslgn $22,960.00 100.00% $€22,860.00 $20,664.00 $2,206.00
3). PSAE $8,660.00 0.00% £0.00 $0.00 -$0.00
4). Access Permits $5,060.00 100.00% $5,080.00  $2,530.00 $2,630.00
1.5 Traffic- Of-Site Roadway Improvements $62,000.00 $53,440.00  $458,614.00 $4,526.00

———

. & goq /
TOTAL THIS INVOICE s48200 K1\ 25
—

ci\/‘\ Ao Gowtey
Mosdenck, ¥ 4

[hw:aa' ‘ft? Jumn’
A‘L’?"‘i(}‘ e
PV 4o # 2061 -08-0)

IMPORTANT NOTICE
Please Mail Remittance to ! BSC Group, Inc., 15 Elkins Street., Boston, MA 02127

Please include project and invoice number(s) being paid on front of check. : Tel: 617-896-4300




2YBSC GROUP INC. Y

Juna 13, 2011

Raymond Deslgn Group, ne.
222 North Straet

Hingham, MA 02043

Attn.: Gene Raymond

Project:

po
Uxbridge High School - Additional Services
SWPPP Tralning & Inspections

Involce No.: 9115500
Project No.:  61067.06
Prolect Invoice No, 2

For professlonal services for the perlod Uough Juna 3, 2011 for Lhe referenced project.

SWPPP Refated Tasks Dascripllon:
-Preparation of SWPPP inspection reports.

- Coordination and review of SWPPP inspeclion Reports with Project Team.

- Distrbution of Reports,

- SWPPP inspeciions

Description . Tills

Fanger, L. Prajecl Manager
Walden, D. SWPPP Instructor

Subtolal SWPPP Related

SWPPP Inspeclions

Wesk of 4/8111

Weak of 4/115/11
Week of 4/22/11
Week of 4/28/11
Waeek of 5/08/11
Weaek of 51314
Waek of 5/20/114
Waek of 827411
Waeek of 6/03/14

Subtotal SWPPP Inspections
TOTAL THIS INVOICE

~ IMPORTANT NOTICE

Rate

$108.00
$490.00

$450.00
$480.00
$460.00
$450.00
$450.00
$450.00
$450,00
$450.00
$460.00

Amouni

$729.00
£360.00

$1.089.00

£4,050.00

INVOICE

loored f0

Humayf

Ao 1204
OB (wy ¥ 14t - o~ 0!

e

Please Mail Remittance to : BSC Group, Inc,, 15 Elkins Street., Boston, MA 02127
Please include project and invoice number(s) being paid on front of check.

Tel: 617-896-4300




m&%?mgm PEER Consultants, P.C.
This tnvelce sold and assigned to and is payeble lo;
; ’%ils?a’?gcm@ﬁsiﬁé*ss@redit
P.0. Box B23280
Ex 157 Philadelphia, PA 16182-3280

For Information please cal (700} 462-2308

Mr. Gene Raymond, Jr. Invoice No: 26712
Raymond Design Associates, Inc. :
222 North Street . 05711

_Hingham, MA 02043

Geotechnical Construction Inspections

Uxbridge High School, Uxbridge, MA
PEER Project # 4576-03 Requisition # 04 '

Billing: Oct 1, 2010 through April 80, 2011

GEOTECH INSPECTIONS/REPORTS

“\,&UﬁW'

]
—

B b Ucbrmge

, PEER Cons‘ti{f?nti; | Y a E‘w’% &-_qu
\//‘/’“ ]w ectedhical \vagedins

March 26 (7 x $160) $ 1,120.00
Aptil 6 (7 x $160) $ 1,120.00
Aprit 11 (7 x $160} $ 1,120.00
April 25 (5 x $160) $ 800,00
GEOTECH INSPECTION EXPENSES
March 25 5 25.00
Aprii 8 $ 25.00
Aprit 11 $ 25.00
Aptlt 25 $ 25.00
$ 4,260.00
Pt
Total Invoice | § ( 4,260.00
\N_._/
Reviewad and Certified by Lo

MarR‘FﬂI :
Chief of Stq




- t--m_.,._.-“_a‘.?,
#
)
v

<HER. PEER Consultants, P.C.

THis Involce has been sold and assigned to and s payabls |o:
‘ Wolls Fargo Business Credit

P.0. Box 823280
B 197 Philadelphla, PA 19182:3280

For informatlon pleasa call (703) 462-2209

Mr. Gene Raymond, Jr. Invoice No: 26825
Raymond Design Associates, Inc.
222 North Street . 07/2011

Hingham, MA 02043
Geotechnical Construction Inspections

Uxbridge High School, Uxbridge, MA :
PEER Project # 4576-03 Requlsition # 05

Billing: May 1, 2011 through June 30, 201 1

GEOTECH INSPECTIONS/REPORTS

May 17 (6 x $160) $ 960.00
June 8 (8 x $160) $ 1,280.00
GEOTECH INSPECTION EXPENSES
May 17 $ 25.00
June 6 $ 25.00

$ 2,290.00

Totallnvoice | $ 2,200,00 | i 2 .# 25-{? —

Reviewed and Certified by: 4%% 5/,, gi # ‘
PEER Consultants, PC 7 : 5

s .

Marle Hilt
Chief of Staff




Joslin, Lesser + Associates, Inc.

44 Pleasant Street
Watertown, MA 02472

Invoice

DATE INVOICE #

8/3/12011 22

BiILL TO

Don Sawyer, Business Manager
Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 01569

PRCOJECT

Uxbridge High School

DESCRIPTION

AMOUNT

Construction Contract Administration and Closeout Phases for the month of 42.700.00

July, 2011
Pro Pay Code 0102-0700
Uxbridge Control Number 8896JC135

Aol @_ SBe Meermls ( 8frtfu)+

J—

Total

$42,700.00

anagement
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: ARfoian © SZc Acemdy (B, u\\hv“/.

L = J— .
APPLICATION AND CERTIFICATE FOR PAYMENT ATA CUMENT G702 PAGE L OF 4 @q\ ,
Pt f
TO (CAVNERY: Town of Uxbridge PROJECT:  Uxbridg High Sdhnal APPLICATION NO: S \ §
21 Scuth Maln Street 300 Qliaker Highwgy SDC INVOICE NO: Desgribution ta: P
Lixbridge, MA 01559 Uxbridge, Ma 01589 S0C PROJECT NO: 100764 [F] owner :
ARCHITECT PROJECT NO: - 4 aromrTEcT
FROM: SHAWMUT DESIGN AND CONSTRUCTION O] contracToR
(CONTRACTOR) 5560 HARRISON AVENUE ARCHITECT: Raymond Design Associates, Inc. CONMTRACT DIATE: 11/12/10 3
BOSTON, MA 02118 222 North Street FROM: 7/1/11 l
CONTRACT FOR:  GMP CONTRACT Hinaharm, MA 02043 _TO: 731711
CONTRACTOR'S APPLICATION FOR PAYMENT " Applicetion is made for Payment, as shiown below, In connection with the Contract.
Continuation Sheet, ALK Document G703 , 1z atrached.
Change Orders approved in APPROVED DEDUCTIONS . .
previous meonths by Owner 1. ORIGINAL CONTRACT SUM wveeserreesenins b e $35,335,003.00
TOTAL $£45 24300 ) 2. Net change by Change Orders oo nosssrissinesseaen 245,243.00
Approved this Month 3. CONTRACT SUM TO DATE (LIN2 L 4= ) wvmrnisesrrorsrmmian rrsssnintssns oot sos vrinamnon 300 380, 246,00

f . Murnber - | Date Approved::

% TOTAL COMPLETED B STORED TO DATE wverietvcbirramans et stiasaisssnnnssninin___ 9700100, 160,87
{(Columi I an G703}
5, RETAINAGE: -

a. 5% of Completed Watk
’ {Celumn F &~ G on G703)
b 5% of Stored Matkerial

{Column H on'G703)
Total Retoinage (Line 52 + Sb or ) .
TOEAl N COlUMN L 0F G703T civeriarreernrirtervbsassssesiesmrncsnepnionrsasmnses sansrs raven $387,608.04
6. TOTAL EARNED LESS RETAINAGE 1vewvereremaicransssisarcssanranseansrsnrasarommarasmsnen P2 ¢ 000,03 2. 83
{line 4 lgss Line 5 Total)
TOTALS $45,243.00 . LESS PREVIOUS CERTIFICATES FOR
Net change by Change Orders $45,243.00 PAYHENT {Line 6 TrQm prior CArtifianta). ... oo oo s o - . $5,582,672.98

. . B, CURRENT PAYMENT DUE e v ira s arsinnscsortee s vmunmmevassss o aessnnion sasarsntavanssons Sy 7 8 1,87 3. 85
The undersigned contractor certifies that to the best of the Conkractor's knowledge, 9. BALANGE TO FINISH, PLUS RETAINAGE oo nririneenrsionrassnirirnsnsemeriesnsraesene 525, 019,6583.17

~3

information and befief the Wark covered by this Applicatlon for Payment has been {Line 3 lass Ling &)
completed in accardance with the Contract Documants, that all amounts Rave been paid
by the Contractor for Work which previous Certificates for Payment were [ssued and State of: MASSACHUSETTS County ofr SUFFOLK
paymernits received from the Owner, and that current payment shown herein |s now due,  Subscribed and sworn to before me this %.\q,i day of ;.mzhﬁ%.,&‘wwﬁ s 208 £
CONTRACTOR:  Shawmut Design and Construction Notary Pubtlic: \h \wﬁ..w uﬁ.\r\ %ﬁ\g
ﬁN 2/, Uhristine Newbauer
BY: M ,§ . e DATE: _BIHL41 My Commission Expires: ID#.7513272
ARCHITECTS CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED corvmurrrirenssssassnsssess ssss msrs crssssmesscssontne ot 014

In sevordance with the Contract Documents, based on en-site abservarions and the data (Attach explanation If amount certified differs from the amount applisg for.)

comprising the above application, the Architect certifies to the Owner that te the best of  ARCMITECT:
the Archizect’s knowledge, information and belief the Work fas progressed as indicated,  By: § § * Date; ,% ..s..\\ N]HNWN \ \
the quality of the Work is in accordance with the Gontract Documents, and ths Cantractor This certificate is nol negotiable. The AMOUNT CERTIFIED is payable only to th

: e Contractor named herair.
is entitied to payment of the AMDUNT CERTIFIED, Issuance, payment and aoceptance of payment are without prejudice to any rghts of the Chwnar or

Contradior under this Contract,




CONTINUATION SHEET

ALA GOOCUIMENT G703

PRGIECT:

Uxbridge High School

AT 15 stechid.

e s Sbaled b the et Jelarn

_.,.rw Unnc:._n:n 030-._ APPLICATION AND CERTIFICATE FOR PAYMENT, wontalnlng

CURTRALT DATE;

11712710
7411
731711

B0C E..L_,,h Wt
suc xz.rcqﬁﬂ Wo

o

ToTe). BALRACE
TEM APPROVED SRV WORK STORED CUMPLETE AnD «O FINISH
NE i ANSES RO A Th P ARE : VALS 1 STRES 1 AT PN
BEGA-00CD  [CONSTRUCTION (Per Aiis:
Imwm(mmm.olm M FEE $83,750.00 831,2%50.00 i #34L, 54250 $20,187.50
Div & - GHP CONSTRUCTION &
Phe 1« G EEMERAL CONDLITIONS FAB5,737.00 | SL18,5V8.00 5476,316.08 | 20% 51.597,264.2% S23. 71580 FMILAESG.OF
Dhv 1 - GENSRAL REGLLIZEMIN (S #16.470.54 6200 1673994 1 3% £RL2 240,06 485,00 48555
Div 3« CONCRETE $2.733,380.00 5185784500 1 $7599,542.00 £1,897,457.00 1 73% 5734, 523700 RORBTRAES 5284.536 .20
Tw 3 - CONCRETE MOISTURE MITIGATION $LE0,000.00 5150,000.30 S1E0.000.00 ,
Giv 7 PRECAST LONIRETE $123,025.00 $173,005.00 $2,205.00 S 4% 220,225,008 £5,140,00 FORSPO00
Div & - MAGONRY $2,054, 0000 £2.034.000.00 ﬁww?q.ﬁ..aw . 2824, 718.00 | 22% $2.58% SRAAISO0 ] Hi0,30E.55
v § - STRUCTURAL STEEL £3,154,250.00 £3,15%,280.06 | .. C3 7160 1,38, 000.93 | 5ewe §1,269,229.07 493 25305
Div § - MISC, METALS THEI,000 3%5,3a0.00 $15,310.08 2065080 | 4% §523,250.00 $1,033.50 $14,544.50C
Qiv § JGASEWORK/AR EQUIF 5%,11%,320.00 SL,A10.836.0¢ FL.857.00 3.3,807.00 1% ®L,097,522.00 SH54.85
Div 7« WATERFRODF Uipd BAMMOOGFING 374720 FITLA73.00 } SLID.S60.00 Flisse2.03 ) 20% 200 81300 55,533.00
Div 7 « METAL PANELS F97. 77500 57,7500 . 857,775.00
Div 7 - RODFING FLESR L0005 £3,000.00 1,203, il
ﬁ .nmumro_...un Thv 8« PRORS/FRAN IS HARIWARE F3I081520 5330,8.0.00 SE077.00 FTO0FTO0{ % LI TRIN0 £353.3%
Vﬂwmm.wm Div § - OVERREAD DOURS L rAeiaain SX2,200.00 #3000 .
w avulr,mv”.c.m Qv 8 « CURTALNWALIAWINGOWS 51,076 515.00 £LA7%. 800 510,000.00 £1.0,708,00 E20 00007 2% $1,008,42 L0 51,010.00 FEG0.O0
_ cnn.m u,.,o Div & - GLASS & GLAZING $31,800.00 231,502,090
m Dey 0 - GYHSUM DHEWALL SLATE, FO5.03 52,473,705 $40.583.00 £40,550.00 ot 22,438, .16.00 2,028,350 £33, 560,53
DEER-0R00 v § - ALTUSTICAL CEILINGS SR38, 502 00 2318,592.00 Ye,550.00
D5U2-0%20 Bhr § - .;.num STICAL PANELS SAL,A00.20 L5 000,00
S5ORGAA0 Dhe 5w WEAR PLEORING 17,90 £18L337.0C
J8r2C0D Oiv 9 ~ CERAMIG FULBACASET A ZENY FLODY £520,200,00 F320,000.00 FEA0000.00
SUB TOTALS T, WL BEL 7S SR0,906, 063,78 152,778 52 07 151.423,832.00 5,150,060 87 | 259 1 S15,305,342.67 | $259.950.08 le1,352.411.2
MONTEIED A4 2703 - CONTING ATIGN SHEET FOR 15232

BAZNE O FOAM FAQM THE AMESLLAN (R4

VLT GF ARCMITECYS, 27

4]

IEW ORI AVENUE,

eLAE VIASMIMGTON, Q. 006-578T




CONTINUATION SHEET ATA DOCUMENT G703 PROJECY: Uxbridge iHigh School FAGE T OF 4
A2 Buedrment G702, APPLICATION AND CERTIFICATE POR PAYMENT, cintaining APPLICATION NO:
Caeiainecs CONTRACT BATE:  12/12/10 SOC IRVOLCE 1Ot
Trokadsie orevl, gl FROM: 711 SDC FOICT MO
Uge Column aon For fias lkema may qualy. T 2024010 ARCHITECY PROJECT Ot
SN T T am e e B AT R :
REVLSED TOVAL STl Current
QEIIHAL AFPROVED BUbDGE WORK oo TR RINISH PRy
Uit L CL T LI WO BOSTEY | AT B {oFDY I JCATI NS 1M MACE %y {E-13 REEE LTI fieyis
dablac BALANCE R R ek L, e, B03.T7S SO0 | S20,800,803.75 {§3, 77533287 {41,425, 52200 25% [EI5,3T6,542.43 1 RIS9.9EN 23 B,04LD
T DRI-DI0D Tiv 9 ~ EPORY FLOOKING e 5600 SI0,81A.00 F22, 51600
QRTINS ..W Dhe 9 = PAINTINGAWALL TOVERING $504,702.00 $294,200.00 | §8.700.80 SE,0Q0.0G ] 2% L287,E00.L0 $345.00
CEGL004 | Ol LD - MISE, SPECIALTIES $140,308.00 S140.E02.00 $149,308.00
fon WEIR- 1000 T oo 10« SAFETY SFECIALTIES ®R,552.00 56.558.00 %6,555.00
050Z-1U50 - Div 10« LOUVERS : 562,210.00 568,310.00
GEOR-4 R Div A0 - BECNAGE ..mmw.ﬁm.g §E3.445,00 63,446,030 ¢
GSLN-1050 Div 10 - FOLDLNG PARITTIONS I5435.00 $35.331.00 3533100
GEED- 400N oiv 10 - TOILEY PARTITIONS S18.957.00 £13,997.00 18,597,008
5021000 Div A0 - METAL, LOCKERS F142,430.00 $182,480.00 S14Z,4EL,00
0502-1391 Bh 11 - YHEATRIGAL = & DRAPERY £$127,500.50 FLEN,T00.CH : ' $127,500.00
C50R-4107 Div 11 - FOOD GERVICE EQUIPHEN] SRS 5315,605.00
05321400 Biv 31 « ATHLETLC Bk i 548,9456.00 $60.$45.00 566,948.00
: 05321230 Dry L1 PROJBETLLON SCRITNS 347800 T fla7et.0n 14,781 .00
Q5031200 Div 12 - Wi TREATMENT 325,825,010 2500800 325,939.0G
05021200 Dhv 22 - FIXED BEATING $136.823.00 F13e,333.00 $124,332.00
o§ni-1anh | Div 12 - BLEVATDR 5305000 00 SE.50%.00 . 4650000 1% 225,00 T6,175.00
0302-2100 Div 21 » FIRE PRGTECTION FETER SR £2,700,03 SANISONT | W% 957,50 $2.565.00
Dlv 22 - PLuksii 33,250,725 £68,775.00 FRALAGORN | Rats 14,570.00 FOEN3.28
G022 180 Piv 23 - HVAC €3, 205, 000.00 $3,945,000.00 T, 396G 00 § ORIRASRR.0D wa_. 56, 126,25 476,378.20
CHIR-25R Div 26 - ELECTRICAL L3412, 00 43,418,000.00 $85,172.00 FAS1, 1700 &% 2,558 6% $83,763.40
5302-3160 Tiv 31« BEARTHWERL §3,230,1,78.00- $2.2490,476.00 [ om0 | wA05,287.00 HELERRLCN00 ] S7% S31,4B04Q | L5004
203 AT00 Div 3% = LANMOSCAMING S326,504.00 $375,5689.9¢
GRAND YOTAL GMP FAS,245,808.F5 TN, 268 BLRT75 [E5, 790,047,567 ( T1. 82555300 SAENET | 220 | £27,108,282,62 | #3050 .04 1R 7R, ETDES
MOGLETED ATA GYDE « LTNT A TGN BuETT FOR G722 :

BAEEC ON FURM FRUM THE AMERITAN INETTIUTE OF ARTHITECTS, 1¥55 NEW VIRK AVENUE, 0% Whtdnitdi Or, 0.0, 26004-5292



CONTINUATION SHEET AIA DOCUMENT G703 PROJECT: Uxbridge Migh Schoo! PAGE 4 OF 1
L% Dooumeal G702, Ap . LTATION & E)
Lombratars o GONTRALY DiTE: 15/12/1D BOC NVIDIE N o

5 | atrlsgns B shined 1o Faop 7/1/1L SO PRQIECT NO: 100764 -
Cantaess where variable sotosrage fe Fi31013 i ARSHITECY B0 I
FOvaL BAGHNCE Qurrang
] APKRIOVED BUDGET PREVISUS WORK STORED COMALETE AMD TS FINISH Doyl
bR ECRN OF WQRK BLIDGET CHANL(S [ ] JCATING TN BLRCE DAETERIALS 1otk in T nay fE-T) » 11O Dug
Aamksd BALRNCE FORWARD =vr=a ) 337 RS N18.75 SU.00 | 475,285 01875 [$8,790,057.97 |s1,878 852 00 FO.00 {87,065 040,87 1 22% | $2rae%zE263 | $383 .l..,m_u.a.p.,“_ £1,782,678.85
586,480.00 | 100% 30,25 5432400

$66.280.00

A R Y $69,184.25 #L7,206.00 R

Q5G4-Co0d

£27,247.00

Fing Miswignos Dverun 7,947 .00 51%,947.00 |

STORS G001 Rrafnepreafing

41878 25200 F2, 75200087 ) 23% | $RU,2R7,220.80 [ SA87.AMR.04 [61,781,875.85

GRAND TOTAL CONTRACT §35,325,003,00 S45,243.00 ¢ $35,350,35.00 {55,876,497.87
MUDLFESD ALS 723 Lo Iy BREEY MIR ST .
BARED G Flibs FAOL THE AMSHICAN RETITUE OF ARCHITECT, 2725 MEW YORK SL0RE. 38, WASHINGTOM, 0.0, ZDp-535T




Buifders and Shawmut Design and Construction
Construction Managars 580 Harrison Avenue
: Boston, MA 02118
Telephane 6¥7.622.7000
Facsimite 617.622.7001

CONTRACTOR'S PARTIAL LIEN RELEASE AND DISSOLUTION

™o "Owner~  "Town of Uxbridge
and ench of their officers, partacrs, empioyces and agents and their respective
successors, assigns and personsf representatives.

FROM: Contractor - Shawnwt Woodworking & Supply Ce., fac. d/bfe/ Shawmut Design &
' Construction and cach of their officers, pantners, employees and agents and theic
sespective successars, assigny and personal representatives.

RE: Usbridge High School

Project No. 100764 Furchase Grder No.
(i applicabiv}

APPLICATION FOR PAYMENT MO.; 05

APPLICATION FOR PAYMENT PERIOD ENDING: 0731411

The vrdersigned varrants, represents and guarntees (i) at the Amuunt Onwed set forth below constitutes the
extire value of ol work performed and services rendered {"work™ swhich terin shafl fnclude without limitation fabor,
materials and equipment furnished and al sther services which would entiths any person  any lien under Chapter
: 254 of the Massachuselts Goneral Laws} it valug of $1,800 o1 more by, through ar ander the wndersigned with
Sl l AWIMU respaet th lih.-; Pn_}jcct not he;c.mfnrc- paid-for up to aud inchfdiug the p.ariod‘cova-.req by lhe.‘ abave App&icalion' for B

et b A ol bt Payment {including witheut limiation all work related 1o disputed <lsims, if any, umely given to the Owner in wiiting
Basiga and Constrution in zocordance with the Conleet, the agaregats ameunt of which is sot forth as Disputed Clzima below and s
described on Exhibit A attached), {ii) that al} work covered by such Application has been incorperated into the
Prajset and titfs hereto has passed 1o the Owner or, in the ease of waterials and equipment stored at the site o at
some other bocation previously agreed to by the Gwner, title will pass to the Ovwmer upon receipt of the Amount
Oiwed by ths untersigned, fn gach gase free and clear of ald Hens, claims {ather than amotnts owed), seeurity,
interests nr ercumbrances; and {iii} that o work covered by such Application will have beea acquired subizct to an
agresment undey which eny interest therein or an encumbrance ghereon is retained by the sellec or any ofher

persan.

The undersigned inferds that 1his instrument shall bs a recordahle netice within the meaning of G.L. ¢ 254,810
partially dissolving any lien which ihe undersigned may now have or be entitled to have en sccount of wark
performed up 1 and including the perind preceding that coverad by the gbove Appiication for Payoent, and the
period covered by the ahove Application for Payment ta the extent payment is receryed, excopt for the Disputed
Ciairns aimount, if any.

Executed as of this tith  dayof Apzust , 20it
Amount Owed Conteetor by Mame of Contractor:
QOwner a5 af the end of the Shawmut Woodworking & Supply Co., Inc.
period covered by the above d/b/p.Shawmut Design & Construction
Apptication for Payment &'
51,781,879.85 : Duly Authorized
Disputed Claims included within Project Accountant
Amount Owed, ifany Title
50,00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFOLK, li-dug . 20

Then personaily appeared the above-named ‘Chris Geary

and scknowledged the foregoing to be 4 free aet amd deed, before me.

Notary Public -
My Comaission Bxpires:
Christine Newbauor
ID # 751327
My Comm. Expires 1/25/2014




Uxbridge High School: Athletic Fields Scope
Net Increase to Total Project Budget: $3,884,000 per scope below

The following changes have been made to the field pricing resulting in a new revised total
of $3,884,000.

Delete the tennis court lighting.

Delete the field facility building — pricing retains concrete pad for future development.
Reduced the size of the designed bleacher system to 300 seats.

Delete the press box — pricing retains the concrete retaining wall, pad and electic
conduit for future development.

Delete the dug-outs at the Baseball and Softball fields.

Delete the score board at the Football field — pricing retains the conduit and footings
for future development.

7. $160,000 currently included in the GMP being released and used for the field scope.

PON~

2

UHS Athletic Field Scope Page 1 8/15/2011




Uxbridge High School: Athletic Fields Scope

Net Increase to Total Project Budget: $3,884,000 per scope below

Note: Costs for most items are based on bid alternates. Allowances have been carried for
electrical scope, the track trench drain, 300 seat bleacher system and the facifity/concession
building concrete pad.

B.2 Synthetic Multi Purpose Athletic Field

LN~

© o~

Site prep

Compacted gravel base

Final grading

Site drainage

Synthetic turf field (Duraspine Pro- Standard HS quality) with Field Turf maintenance
equipment (Groomwright & Hydraulic Sweeper)

Irrigation quick couplers

Accessible walkways

Accessible access drive and parking area to future facility building

Perimeter fencing

10.Football field goal posts
11.Field striping and markings

D. Grandstand Bleachers at Multi Purpose Athletic Field

DOhLN =

7.

Excavation and backfill for retaining wall, slabs and foundations

Place rip rap armored slope below bleachers

Concrete retaining wall at future press box

Concrete foundations for bleachers

Concrete pad for future press box

Aluminum decked handicap accessible bleacher system with galvanized steel structure
(seating for 300)

Provide conduit for future press box

E. Field Facility Building Infrastructure

1.

Concrete pad for future development

F. Sport lighting at Multi Purpose Athletic Field

1.

Excavate and backfill for conduits

2. Excavate and backfill for light poles
3. Provide conduit and power to light poles (allowance)
4. Provide sports lighting package with bases (allowance)

(. Scoreboard Infrastructure

1.
2. Excavate and backfill for scoreboard footings for future scoreboard
3. Concrete footings for future scoreboard

Excavate and backfill for conduits for future scoreboard

UHS Athletic Field Scope Page 1 8/15/2011




H. Softball Field / Field Hockey
Site prep

Compacted gravel base
Final grading

Site drainage

Loam and seed (onsite loam)
Infield mix

Backstop

Foul poles

. Player benches
10.Concrete bleacher pads
11.Bleachers

12. Accessible walkway

13. Irrigation

14, Field striping

COENOAWN=

J. Practice Field

Site prep

Compacted gravel base
Final grading

Site drainage

Loam and seed (onsite loam)
Field goal poles

Irrigation

Field striping

PNOOALON =

K. Track and Field Events

Site prep

Compacted gravel base

Final grading

Prefabricated trench drainage (allowance)

Bituminous asphalt base at track

Painted bituminous asphalt at margins

Synthetic running track surface

Striping of track

Field event construction and accessories (long jump, discuss, shot put & high jump)

CENOORLON =

UHS Athletic Field Scope Page 2 8/15/2011




L. Tennis Courts

LOINSTE BN

Site prep

Compacted gravel base
Final grading

Accessible walkway
Bituminous asphalt base
Tennis court surface
Striping of courts

Tennis nets and posts
Fencing with gates

N. Baseball/Soccer Field

©ONDO AW~

Site prep

Compacted gravel base
Final grading

Site drainage

Loam and seed (onsite loam)

Infield mix
Backstop

Foul poles
Player benches

10.Concrete bleacher pads
11.Bleachers

12. Accessible walkway

13. Irrigation

14.Field striping

UHS Athletic Field Scope
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B.2 Multi Purpose Field $ 1,200,000 3 1,200,000 -

D  Bleachers at MP Field L 450,000 $ 300,000 $ (150,000)

E  Field Facility Building 5 400,000 $ 20,000 $ (380,000

F  Lighting at MP Fiefd $ 200,000 % 200,600 % -

G  Scoreboard at MP Field $ 40,000 $ 24,000 §  (16,000)

H Spﬂbal! and Field Hockey $ 450,600 §$ 432,500 $  (17,500)

J Elrzlgtice Field $ 225000 $ 225000 $ -

K Track and Field Events $ 750,000 % 750,000 % -

. Tennis Courts $ 425,000 $ 425,000 $ -

M Tennis Courls Lighting $ 135,000 § - $ (135,000)

N  Baseball and Soccer Field § 725,000 $ 547,500 . $ (177,500)
Contingency Included above $ (240,000) $ (240,000)
Totals $ 5,000,000 $ 3,884,000 $ (1,116,000)

The pricing above is based on the Uxbridge High School: Athletic Fields Scope
document dated 8/15/2011.




